SI E M E N s Siemens Energy & Automation, Inc.

Gardner Transportation Systems Business Unit

GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND BUS
SPEED IMPROVEMENT PROJECT
I-S/'TELEGRAPH ROAD

Progress Report #30
February 15 — March 15, 2003

TASKNO. 1: PROJECT MANAGEMENT
Task No. 1.1 Project Coordination

Percent Complete Previously: 100%
Percent Complete this Period: 0%
Total Percent Complete To Date: 100%

Task No. 1.2 Attend Project Meetings

Percent Complete Previously: 97%
Percent Complete this Period: 2%
Total Percent Complete To Date: 99%

Siemens GTS staff attended a Progress Meeting with the County on March 5, 2003.
Task No. 1.3 Create and Maintain Project Web

Percent Complete Previously:
Web Site: 95%
Maintenance: 80%

Percent Complete this Period:
Web Site: 5%
Maintenance: 5%

Total Percent Complete To Date:
Web Site: 100%
Maintenance: 85%

Continued to update the project site with recent project status reports and project
deliverable reports.

The project web-site is available for viewing at:

http://www.gardnersys.com/

under “Projects”
Upcoming work:
Update the Web Site as needed

Task No. 1.4 Prepare Project Reports
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Percent Complete Previously: 86%
Percent Complete this Period: 4%
Total Percent Complete To Date: 90%

Prepared and submitted progress report and invoice for the last period.

TASK NO. 2: STAKEHOLDERS AND OPERATIONAL OBJECTIVES
This task has been completed.
TASK NO. 3: REQUIREMENTS ANALYSIS

This task has been completed.

TASK NO. 4: HIGH LEVEL SYSTEM DESIGN

This task has been completed.

TASKNO.: 5: ALTERNATIVE ANALYSIS
e Continued work on the ATMS alternative analysis task.
[ ]

Upcoming work:

e Revise communications alternative analysis report based on County’s comments.
e Complete and submit Draft ATMS alternative analysis report.

TASKNoO.: 6: RECOMMENDATIONS
This task has been completed.
Upcoming work:
TASKNo.: 7: ATMS CONCEPTUAL DESIGN REPORT
No activity this period.
Upcoming work:
e Review VDS location analysis with the County.

TASK NO.: 13: CCTV LOCATION ANALYSIS
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Submitted Draft CCTV location analysis report to the County.

Upcoming work:
e Revise draft CCTV location analysis report based on County’s comments.

TASK NO.: 14: INTERVIEW ADDITIONAL CITIES
No activity this period

Upcoming work:
e Interview City of Norwalk traffic engineer
e Interview City of Whittier
e Prepare and distribute minutes from meetings.

Task 15: Confirm Additional Streets
No activity this period

Upcoming work:
e Revise the submitted document based on County’s comments.

Task 16: Inventory additional Streets & Revise Operational Objectives Report
Started work on collecting data on additional 210 intersections in the Project area.

Upcoming work:
e Complete inventory task, and revise the operational objectives report to include
additional intersections.

Task 17: Revised LCC Recommendations Report (Whittier, Norwalk)
No activity this period.

Upcoming work:
e Meet with the Cities of Whittier and Norwalk and collect information on their
requirements for LCC, revise and submit LCC Recommendations report.

Task 18: CCTYV Location Analysis for Additional Streets
Started analyzing the expanded area intersections for CCTV placement.

Upcoming work:
e Complete the analysis and submit draft CCTV analysis report expanded area to
County for their review.

Task 20: Revised Communications Analysis Report & Recommendations
o Started sight survey of the Project area to collect information on feasibility of
using different wireless technologies.
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TASKS 8,10,11,12, AND 19
Work has not yet started on these tasks.

Alan Clelland
Project Manager

April 2, 2003
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Deliverable Status as of February 12, 2003

Task Status Anticipated Completion
Date
Task 1: Project Management
1.1 Project Coordination On-Going
1.2 Attend Project Meetings On-Going
1.3 Create and Maintain Web page On-Going
1.4 Prepare Project Reports On-Going
Travel/ODC On-Going
Task 2: Stakeholders and Operational Objectives
2.1 Draft Operational Objectives Report Completed
2.2 Final Operational Objectives Report Completed
2.3 Individual City Reports Completed
Task 3: Requirements Analysis
3.1.1 Draft ATMS User Requirements Completed
3.1.2 Final ATMS User Requirements Completed
3.2 ATMS Functional and Local City Control Site
Requirements
3.2.1 Draft Completed
3.3 Integration System User Requirements
3.3.1 Draft Completed
3.3.2 Final Completed
3.4 Integration System Functional Requirements
3.4.1 Draft Completed
3.5 Communications Requirements
3.5.1 Draft Completed
3.6 Requirements Analysis Final Completed
Task 4: High Level System Design
4.1 High Level System Design Report
4.1.1 Draft
4.1.1.1System HLD Draft Completed
4.1.1.2 VDS Draft Completed
4.1.2 Final Completed
Task 5: Alternatives Analysis and Recommendations
5.1 ATMS Analysis
5.1.1 Draft Systems Alternatives Analysis & April 15,2003
Recommendations
5.1.2 Final Systems Alternatives Analysis & May 10, 2003
Recommendations
5.2CommunicationsAnalysis & Recommendations
5.2.1 Draft December 11, 2002
5.2.2 Final TBD
Task 6: LCC Recommendations
6.1 Draft Completed
6.2 Final Completed
Notice to Proceed for Extra Work For Expanded Area February 13,2003
Task 2A: Stakeholders and Operational Objectives
2.1A Draft Operational Objectives Report April 17, 2003
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Task Status Anticipated Completion
Date

2.2 B Final Operational Objectives Report TBD
Task 5.2 A Communications Analysis &
Recommendations
5.2.1A Draft May 15, 2003
5.2.2 A Final TBD
Task 13 A: CCTV Location Analysis
13.1 A: Draft April 3, 2003
13.2 A: Final TBD
Task 5.1A: System Detection Analysis
5.1.1A: Draft May 1, 2003
5.1.2 A Final TBD
Task 6A: LCC Recommendations
6.1A Draft April 17, 2003
6.2A Final TBD
Task 7:Conceptual Design Report
7.1 Draft
7.1.1 ATMS July 15, 2003
7.1.2 Local City Control Site July 15, 2003
7.1.3 Integration Systems July 15, 2003
7.1.4 Communications July 15, 2003

Task 8: Operations and Maintenance Plan

8.1 Draft

August 15, 2003

8.2 Final TBD
Task 9: Technical Operational and Institutional Issues

9.1 Draft Removed
9.2 Final Removed

Task 10: City Concurrence

10.1 Resolutions

September 15, 2003

10.2 Minutes

September 22, 2003

Task 11: Final Conceptual Design Report

11.1 Draft

October 15, 2003

11.2 Final

TBD

Task 12: Strategic Implementation Plan

12.1 Scope of Work

12.1.1 Draft

November 15, 2003

12.1.2 Final

TBD

12.2 Project Budget

12.2.1 Budget

November 15, 2003

12.2.2 Cash Flow Chart

November 15, 2003

12.3 Project Schedule

November 15, 2003

12.4 Strategic Plan Final Report

12.4.1Draft

December 7, 2003

12.4.2 Final

TBD

12.4.3 Executive Summary

December 15, 2003

Task 13:CCTV Location Analysis (TG Road)

13.1 Draft

February 20, 2003

13.2 Final

TBD
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